



Abstract

Tsunami 2004 – Emergency Tsunami Reconstruction Project (ETRP) assisted by World Bank - Revised Administrative Sanction for reconstruction of Veterinary Sub-Centre at Veerananarayanamangalam instead of Variyur in Kanniyakumari District - Approved by Empowered Committee - Additional amount sanction - Orders - Issued.

REVENUE (NC.IV.1) DEPARTMENT

G.O. Ms. No.163

Dated: 20.5.2009

Read:-

1. G.O. Ms. No.142, Revenue (NC.IV.1) Department, Dated:27.2.2006.
2. Agenda for the 15th Empowered Committee meeting dated:23.3.2009.
3. From the Officer on Special Duty (Relief and Rehabilitation) D.O. Lr. No.EAP.4/265/09, Dated:20.4.2009.

ORDER:-

In the G.O. first read above, the Government have accorded Administrative Sanction for reconstruction of 70 Veterinary Sub-Centre at various places in Tamil Nadu for an amount Rs.140.00 lakhs (Rs.2.00 lakh/ each) under Emergency Tsunami Reconstruction Project (ETRP).

2. The Chief Engineer (Buildings), Public Works Department has sent a proposal for sanction of additional amount due to the revision of estimates to the current schedule of rates (2008-2009). The estimate amount for Veterinary Sub-Centre at Veerananarayanamangalam instead of Variyur works out to Rs.3.00 lakh as against Rs.2.00 lakh (already sanctioned) and the total excess amount required is Rs.1.00 lakh. He has further stated that the other two works in the package (TNETRP No.103) have been completed and handed over to concerned

Departments and this work may be taken up under National Shopping Procedure for early completion of work.

3. The Officer on Special Duty (Relief and Rehabilitation) has placed the above proposal before the Empowered Committee meeting held on 23.3.2009. The Empowered Committee has approved the proposal.

4. The Government after careful consideration, accept the proposal of the Chief Engineer (Buildings), Public Works Department as approved by the Empowered Committee and accord **Revised Administrative Sanction for a sum of Rs.3,00,000/- (Rupees Three lakhs only)** for reconstruction of Veterinary Sub-Centre at Veerananarayanamangalam instead of Variyur in Kanniyakumari District as against the administrative sanction of Rs.2,00,000/- (Rupees Two lakhs only) already sanctioned in the G.O. first read above and accord **sanction for an additional amount of Rs.1,00,000/- (Rupees One lakh only)** towards the revision of estimates to the current schedule of rates (2008-2009) for reconstruction of Veterinary Sub-Centre at Veerananarayanamangalam instead of Variyur in Kanniyakumari District and to take up the work under National Shopping Procedure.

5. The expenditure sanctioned in paragraph 4 above shall be debited to the following head of account:-

**"4403.00. Capital Outlay on Animal Husbandry - 101. Veterinary Services and Animal Health - Schemes in the Eleventh Five Year Plan-II. State Plan-QA. Works under Emergency Tsunami Reconstruction Project (ETRP) with assistance from World Bank - Public works Department (Buildings) - 16. Major Works."
(DPC 4403-00-101-QA-1602)**

6. Necessary funds will be provided in RE/FMA 2009-2010. Pending provision of funds, the Chief Engineer (Buildings), Public Works Department is authorised to draw and disburse the amount sanctioned in paragraph 4 above as per the existing procedure and to send the statement of Expenditure, Utilization Certificate and the Progress Report as laid down by World Bank in consultation with the Project Director (ETRP / TEAP) to Government/ Accountant General.

7. This order issues with the concurrence of Finance Department, vide its U.O. No.25237/AHD&F/09, Dated: 8.5.2009 and ASL No.126 (One Hundred and Twenty Six).

(BY ORDER OF THE GOVERNOR)

**K. DEENABANDU,
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Principal Secretary/ Commissioner of Revenue Administration,
Chepauk, Chennai-5.
The Officer on Special Duty (R&R) and Project Director (ETRP & TEAP),
Chepauk, Chennai-5.
The Chief Engineer (Buildings), Public Works Department, Chennai-5.
The Secretary, Department of Economic Affairs (ADB), Ministry of
Finance, Government of India, New Delhi.
The TASK Team Leader, Emergency Tsunami Reconstruction Project
(ETRP), World Bank, 70, Lodhi Estate, New Delhi-110 003.
The Principal Secretary to Government, Public Works Department,
Chennai-9.
The Principal Secretary to Government, Health and Family Welfare
Department, Chennai-9.
The District Collector, Kanniyakumari District.
The Director of Treasuries & Accounts, Chennai-15.
The Pay and Accounts Officer (East), Chennai-5.
The Accountant General, Chennai-18.

Copy to:-

The Finance (PW/ BG-II) Department, Chennai-9.
Sf/ Sc.

/Forwarded/By Order/

SECTION OFFICER.