



## **Abstract**

Tsunami – Emergency Tsunami Reconstruction Project (ETRP) assisted by World Bank - Revised administrative sanction for repair, renovation to Primary Health Centre at Thengaipattinam in Kanniyakumari District - Approved by Empowered Committee - Additional amount Rs.5.00 lakhs sanctioned - Orders - Issued.

-----

### **REVENUE (NC.IV.1) DEPARTMENT**

**G.O. Ms. No. 190**

**Dated:5.6.2009**

**Read:-**

1. G.O.Ms.No.638, Revenue (NC.IV.1) Department, Dated:18.11.2005.
2. Agenda for the 15<sup>th</sup> Empowered Committee meeting dated:23.3.2009.
3. From the Officer on Special Duty (Relief and Rehabilitation) D.O. Lr. No.EAP.4/265/09, Dated:20.4.2009.

\*\*\*\*\*

### **ORDER:-**

In the G.O. first read above, the Government have accorded Administrative Sanction for repair, reconstruction and upgradation of damaged Government Hospital, Primary Health Centre and Health Sub-Centre at various places (71) in Tamil Nadu for an amount of Rs.2234 lakh under Emergency Tsunami Reconstruction Project (ETRP) funded by World Bank.

2. The Chief Engineer (Buildings), Public Works Department has stated that the additional amount involved due to the revision of estimates to the current schedule of rates (2008-2009) and the estimate amount for repair, renovation to Primary Health Centre at Thengaipattinam in Kanniyakumari District works out to Rs.12.00 lakh as against Rs.7.00 lakh already sanctioned in the G.O. first read above and the total additional amount required is Rs.5.00 lakhs. He has further stated that since the other six works involved in the package (TNETRP No.056) were completed, this work may be taken up under National Shopping Procedure for early completion for which necessary proposals have already been sent to World Bank for their concurrence.

3. The Officer on Special Duty (Relief and Rehabilitation) has placed the above proposal before the Empowered Committee meeting held on 23.3.2009. The Empowered Committee has approved the proposal.

4. The Government after careful consideration accept the proposal of the Chief Engineer (Buildings), Public Works Department as approved by the Empowered Committee, they accord Revised Administrative Sanction for repair, renovation to Primary Health Centre at Thengaipattinam in Kanniyakumari District for a sum of Rs.12,00,000/- (Rupees Twelve lakhs only) as against the administrative sanction of Rs.7,00,000/- (Rupees Seven lakhs only) already sanctioned in the G.O. first read above and accord sanction for an additional amount of **Rs.5,00,000/- (Rupees Five lakhs only)** towards the revision of schedule of rates for the year 2008-2009 for the work of repair, renovation to Primary Health Centre at Thengaipattinam in Kanniyakumari District and to take up the work under National Shopping Procedure.

5. The expenditure sanctioned in paragraph 4 above shall be debited to the following head of account:-

**"4210 Capital Outlay on Medical and Public Health-01. Urban Health Services-110. Hospital and Dispensaries (Including Pharmacy) - Schemes in the Eleventh Five Year Plan-II. State Plan-QA. Works under Emergency Tsunami Reconstruction Project (ETRP) with assistance from World Bank - Public Works Department (Buildings)-16. Major Works." (DPC 4210-01-110-QA-1605)**

6. Necessary funds will be provided in RE/FMA 2009-2010. Pending provision of funds in RE/FMA (2009-2010), the Chief Engineer (Buildings), Public Works Department is authorised to draw and disburse the expenditure sanctioned in paragraph 4 above as per the existing procedure and to send the statement of Expenditure, Utilization Certificate and the Progress Report as laid down by World Bank in consultation with the Project Director (ETRP / TEAP) to Government/ Accountant General.

7. This order issues with the concurrence of Finance Department, vide its U.O. No.278/SS(PK)/09 Dated:2.6.2009 and ASL No.181 (One Hundred and eighty one).

**(BY ORDER OF THE GOVERNOR)**

**K. DEENABANDU,  
PRINCIPAL SECRETARY TO GOVERNMENT**

**To**

The Principal Secretary/ Commissioner of Revenue  
Administration, Chempauk, Chennai-5.

The Officer on Special Duty (R&R) and Project Director (ETRP & TEAP),  
Chepauk, Chennai-5.

The Chief Engineer (Buildings), Public Works Department, Chennai-5.

The TASK Team Leader, Emergency Tsunami Reconstruction Project (ETRP),  
World Bank, 70, Lodhi Estate, New Delhi-110 003.

The Secretary, Department of Economic Affairs (ADB), Ministry of Finance,  
Government of India, New Delhi.

The Principal Secretary to Government, Public Works Department,  
Chennai-9.

The Principal Secretary to Government, Animal Husbandry and Fisheries  
Department, Chennai-9.

The Director of Animal Husbandry and Veterinary Services, Chennai-6.

The District Collector, Kanniyakumari District.

The Director of Treasuries & Accounts, Chennai-15.

The Accountant General, Chennai-18.

The Pay and Accounts Officer (East), Chennai-5.

**Copy to:-**

The Finance (Health-I/BG-II) Department, Chennai-9.

Sf/ Sc.

**/Forwarded/By Order/**

**SECTION OFFICER.**